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CCR No. 97-0780A Logged Date 5 / 1 5 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release  B Change Class I I

Title (description). New CLS L4s Requirements and Modifications for B0 validation .

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New
Baseline

Problem
Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to  B0 or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification
status (L4s) ; and `approved ` for L4 status. Data reflects RTM 4/18/97.

Revision A removes S-CLS-13560, -10215, -10886, -13495, and S-CLS-13865 with their corresponding linkage ; splits
S-CLS-11000 in to two requirements and provides additional linkage for them; and modifies S-CLS-13480 and S-CLS-
13490.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)  Sholeh Arshadi       5/13/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward J. Nicosia  for Farzad Davarya    5/13/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek           5/15/97
Signature Date
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